

**DAYTON INTERNATIONAL AIRPORT**

**DAYTON, OHIO**

PFC Quarterly Status Report - Revenue and Expenditures

For the Quarter April 1 through June 30, 2018

Total Collection Authority	<u>\$ 157,884,518.00</u>		
Approved Applications	<u>Impose</u>	<u>Use</u>	<u>Total</u>
Application 1 WITHDRAWN			
Application 2			
Application 3	\$ -	\$ 28,098,728.00	\$ 28,098,728.00
Application 4	\$ -	\$ 58,496,724.00	\$ 58,496,724.00
Application 5	\$ -	\$ 33,577,115.00	\$ 33,577,115.00
Application 6	\$ -	\$ 3,220,906.00	\$ 3,220,906.00
Application 7	\$ -	\$ 7,439,375.00	\$ 7,439,375.00
Application 8	\$ -	\$ 27,051,670.00	\$ 27,051,670.00
	<u>\$ -</u>	<u>\$ 157,884,518.00</u>	<u>\$ 157,884,518.00</u>
		<b>Current</b>	Cumulative
		Quarter	Inception to Date
PFC Revenue Collected		\$ 962,004.06	\$ 105,125,593.38 (b)
Interest Earned (Treasury Investments)		-	2,628,690.44
Interest from Refinancing Notes thru 9-30-07		-	1,686,927.84
Total PFC Revenue Received		<u>\$ 962,004.06</u>	<u>\$ 109,441,211.66</u>
Expenditures on Approved Projects		<u>\$ 832,766.61</u>	<u>\$ 111,673,639.71 (a)</u>

(a) Includes expenditures that were financed by short-term notes and long-term Revenue Bonds. Also includes financing interest payments.

(b) Includes \$587,717.51 prior period adjustments for revenues and refunds between 2001 through 2005.

**PFC REVENUE**

		<b>Interest</b>	<b>2017 PFC</b>	<b>2018 PFC</b>	<b>Total</b>
		<b>51508</b>	<b>51122</b>	<b>51124</b>	
<b>January</b>	2018		266,983.20		266,983.20
<b>February</b>	2018		201,689.39	19,405.99	221,095.38
<b>March</b>	2018		4.39	317,420.31	317,424.70
<b>Total 1st Quarter</b>		<b>0.00</b>	<b>468,676.98</b>	<b>336,826.30</b>	<b>805,503.28</b>
		<b>Interest</b>	<b>2017 PFC</b>	<b>2018 PFC</b>	<b>Total</b>
		<b>51508</b>	<b>51122</b>	<b>51124</b>	
<b>April</b>	2018			302,772.66	302,772.66
<b>May</b>	2018			328,707.14	328,707.14
<b>June</b>	2018			330,524.26	330,524.26
<b>Total 2nd Quarter</b>		<b>0.00</b>	<b>0.00</b>	<b>962,004.06</b>	<b>962,004.06</b>
		<b>Interest</b>	<b>2017 PFC</b>	<b>2018 PFC</b>	<b>Total</b>
		<b>51508</b>	<b>51122</b>	<b>51124</b>	
<b>July</b>	2018				0.00
<b>August</b>	2018				0.00
<b>Sept</b>	2018				0.00
<b>Total 3rd. Quarter</b>		<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>
		<b>Interest</b>	<b>2017 PFC</b>	<b>2018 PFC</b>	<b>Total</b>
		<b>51508</b>	<b>51122</b>	<b>51124</b>	
<b>Oct</b>	2018				0.00
<b>Nov</b>	2018				0.00
<b>Dec</b>	2018				0.00
<b>Total 4th. Quarter</b>		<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>
		<b>Total Int.Rev</b>			<b>Total PFC Pay-ins</b>
<b>Total Revenue</b>		<b>0.00</b>	<b>468,676.98</b>	<b>1,298,830.36</b>	<b>1,767,507.34</b>

DAYTON INTERNATIONAL AIRPORT (DAY)  
DAYTON, OHIO

PFC QUARTERLY REPORT  
For the Quarter April 1 through June 30, 2018

PROJECT ACTIVITY - **Application #4**

PROJ. NUMB	PROJECTS	CHARGE EFFECTIVE DATE	APPROVAL OF USE DATE	PROJECT START	PROJECT STOP	CURRENT PROJECT EXPENDITURES	CUMULATIVE EXPENDITURES	AMOUNT OF USE APPROVAL	CURRENT ESTIMATED COST
<b>APPLICATION 01-04-C-01-DAY</b>									
1	Runway Pavement Rehabilitation (AV0013)	7/1/2003	8/1/2002	11/00	6/05	0.00	989,868.00	989,868.00	2,000,000.00
2	Environmental Impact Study (51027, 51302, 51902-AV0012, 51607)	7/3/2003	8/1/2002	1/01	12/08	0.00	378,965.00	378,965.00	696,531.00
3	Deicing System Improvements (AV0202) 51216 PBS&J WA43-08	7/5/2003	8/1/2002	7/99	6/10	0.00	915,824.05	1,750,000.00	1,750,000.00
4	Backup Generator - Airfield 51902-AV9915, 51402	7/5/2003	8/1/2002	4/01	12/06	0.00	1,202,813.41	1,204,814.00	1,250,000.00
5	ARFF Station Renovation & Expansion (51504)	7/5/2003	8/1/2002	4/00	12/02	0.00	1,619,191.53	1,619,192.00	1,600,000.00
6	Taxiway A and Z Rehabilitation See Grants 5606 ,5706, 6107	7/5/2003	8/1/2002	4/05	12/09	0.00	44,240.86	260,000.00	260,000.00
7	Twy. H, K, E, C, L, & V (AV0013,51607,51363) See Grants 3901, 4001, 5606 ,5706, 6107	7/5/2003	8/1/2002	11/01	12/08	0.00	351,718.66	1,100,000.00	259,493.00
8	Cargo & Terminal Aircraft Apron Rehabilitation See 51302 Pvm. Mgmt. grant 4603, Grants 5606 , 5706, 6107 &51328	7/5/2003	8/1/2002	4/05	12/09	0.00	295,395.41	1,210,000.00	1,210,000.00
10	Land Acq.-Approach Protection - 20 - DWBA	7/5/2003	8/1/2002	4/05	10/07	0.00		1,100,000.00	1,100,000.00
11	Runway 2/20 & Other Pavement Rehab-DWBA See 51016, 51902-AV9901	7/5/2003	8/1/2002	1/00	12/02	0.00	144,449.00	144,449.00	144,449.00
12	Land Acq.-Approach & Runway Protection See 51222, 51902-AV9904	7/5/2003	8/1/2002	10/02	12/05	0.00	408,348.47	3,964,790.00	3,964,790.00

DAYTON INTERNATIONAL AIRPORT (DAY)  
DAYTON, OHIO

PFC QUARTERLY REPORT  
For the Quarter April 1 through June 30, 2018

PROJECT ACTIVITY - **Application #4**

PROJ. NUMB	PROJECTS	CHARGE EFFECTIVE DATE	APPROVAL OF USE DATE	PROJECT START	PROJECT STOP	CURRENT PROJECT EXPENDITURES	CUMULATIVE EXPENDITURES	AMOUNT OF USE APPROVAL	CURRENT ESTIMATED COST
<b>APPLICATION 01-04-C-01-DAY</b>									
<b>-Continued</b>									
13	Airfield Snow Removal Equipment (6 pieces) See fund 51230	7/1/2003	8/1/2002	10/02	12/04	0.00	2,278,789.00	1,600,000.00	1,600,000.00
14	ARFF Vehicle Replacement ( 51230)	7/1/2003	8/1/2002	10/02	12/04	0.00	783,334.00	550,000.00	550,000.00
16	Backup Generator - Terminal 51902-AV9915, 51402	7/1/2003	8/1/2002	1/03	12/06	0.00	1,202,813.40	1,204,814.00	1,250,000.00
17	Terminal Gate Expansion See 51902-AV0004, 51301, 51525	7/1/2003	8/1/2002	10/00	12/08	0.00	19,160,479.02	19,000,000.00	19,000,000.00
18	Terminal Drive & Related Roads Rehab.51506, 51306, 51457, 51524, 51511, 51902-AV9906, 51663 & 51620.	7/1/2003	8/1/2002	1/03	12/09	0.00	4,754,228.38	5,000,000.00	5,000,000.00
19a	SW Term Apron/NE Deice/Perimeter Rd. (51902-AV0001, AV0005, 51015)	7/1/2003	8/1/2002	4/00	6/03	0.00	1,723,528.00	1,723,528.00	2,124,000.00
19b	CALCS (51015)	7/1/2003	8/1/2002	4/00	6/03	0.00	44,480.00	652,080.00	652,080.00
20	Pt. 150 Noise Studies (51902-AV9902, 51316)	7/1/2003	8/1/2002	1/99	12/07	0.00	624,890.26	700,000.00	700,000.00
22	Airport Police Office Renovation (1) - fund 51601	7/1/2003	8/1/2002	6/97	7/99	0.00	265,894.00	265,894.00	265,894.42
SUBTOTAL						0.00	37,189,250.45	44,418,394.00	45,377,237.42
DEBT INTEREST PAID						160,793.09	9,569,565.35	15,648,997.00	19,225,970.00
TOTAL						160,793.09	46,758,815.80	60,067,391.00	64,603,207.42

DAYTON INTERNATIONAL AIRPORT (DAY)  
DAYTON, OHIO

PFC QUARTERLY REPORT  
For the Quarter April 1 through June 30, 2018

PROJECT ACTIVITY - **Application #5**

PROJ. NUMB.	<b>APPLICATION 05-05-C-00-DAY</b>	CHARGE EFFECTIVE DATE	APPROVAL OF USE DATE	PROJECT START	PROJECT STOP	CURRENT PROJECT EXPENDITURES	CUMULATIVE EXPENDITURES	AMOUNT OF USE APPROVAL	CURRENT ESTIMATED COST
	PROJECTS								
1	Terminal Environment Restoration	12/1/2013	8/19/2005	7/98	5/02	0.00	8,797,981.00	8,797,981.00	8,797,981.00
2	In-Line Baggage Make-up Facility	12/1/2013	8/19/2005	10/07	2/11		11,787,497.45	16,000,000.00	16,000,000.00
SUBTOTAL						0.00	20,585,478.45	24,797,981.00	24,797,981.00
DEBT INTEREST PAID						124,582.08	5,069,275.10	8,779,134.00	8,779,134.00
TOTAL						124,582.08	25,654,753.55	33,577,115.00	33,577,115.00

DAYTON INTERNATIONAL AIRPORT (DAY)  
DAYTON, OHIO

PFC QUARTERLY REPORT  
For the Quarter April 1 through June 30, 2018

PROJECT ACTIVITY-**Application #6**

PROJ. NUMB	PROJECTS	CHARGE EFFECTIVE DATE	APPROVAL OF USE DATE	PROJECT START	PROJECT STOP	CURRENT PROJECT EXPENDITURES	CUMULATIVE EXPENDITURES	AMOUNT OF USE APPROVAL	CURRENT ESTIMATED COST
	<b>APPLICATION 09-06-C-00-DAY</b>								
1	Airport Water Main	5/1/2017	6/12/2009	11/1/2006	11/1/2007	0.00	1,190,293.00	1,190,293.00	1,190,293.00
2	TSA Security Checkpoint Construction	5/1/2017	6/12/2009	7/1/2007	7/1/2010	0.00	572,738.00	1,000,000.00	1,000,000.00
3	PFC Implementation and Administration	5/1/2017	6/12/2009	8/1/2008	10/1/2017	0.00	0.00	150,000.00	150,000.00
4	Install Wildlife Fencing - DAY	5/1/2017	6/12/2009	10/1/2006	6/1/2009	0.00	99,316.00	105,223.00	105,223.00
5	Airfield Obstruction Removal	5/1/2017	6/12/2009	8/1/2006	4/1/2009	0.00	0.00	5,500.00	5,500.00
6	Airfield Drainage System Improvements	5/1/2017	6/12/2009	8/1/2008	12/31/2010	0.00	15,208.00	19,000.00	19,000.00
7	Airfield Pavement Reconstruction	5/1/2017	6/12/2009	8/1/2008	4/1/2009	0.00	208,315.00	187,500.00	187,500.00
8	DAY Master Plan and ALP	5/1/2017	6/12/2009	8/1/2008	3/1/2009	0.00	16,242.00	16,000.00	16,000.00
9	Improve 6R/24L Runway Safety Area	5/1/2017	6/12/2009	8/1/2007	12/31/2010	0.00	251,558.00	268,751.00	268,751.00
10	Perimeter Road Projects	5/1/2017	6/12/2009	8/1/2006	12/31/2010	0.00	219,484.00	230,921.00	230,921.00
11	DAY Pavement Management Study - II	5/1/2017	6/12/2009	8/1/2008	4/30/2010	0.00	25,000.00	25,000.00	25,000.00
12	MGY ALPUpdate and Runway Safety Area Study	5/1/2017	6/12/2009	8/1/2007	2/1/2009	0.00	4,114.00	7,895.00	7,895.00
13	MGY Wildlife Fence Project	5/1/2017	6/12/2009	8/1/2007	12/1/2008	0.00	13,890.00	14,823.00	14,823.00
				SUBTOTAL		0.00	2,616,158.00	3,220,906.00	3,220,906.00
				INTEREST PAID		0.00	0.00	0.00	0.00
				TOTAL		0.00	2,616,158.00	3,220,906.00	3,220,906.00

DAYTON INTERNATIONAL AIRPORT (DAY)  
DAYTON, OHIO

PFC QUARTERLY REPORT  
For the Quarter April 1 through June 30, 2018

PROJECT ACTIVITY-Application #7

PROJ. NUMB.	PROJECTS	CHARGE EFFECTIVE DATE	APPROVAL OF USE DATE	PROJECT START	PROJECT STOP	CURRENT PROJECT EXPENDITURES	CUMULATIVE EXPENDITURES	AMOUNT OF USE APPROVAL	CURRENT ESTIMATED COST
	<b>APPLICATION 12-07-C-00-DAY</b>								
1	<b>Terminal Renovations:</b>	11/1/2017	7/11/2012	4/1/2011	4/30/2014	\$0.00	6,839,375.00	6,839,375.00	6,839,375.00
						-	-		-
2	<b>Terminal Planning Study</b>	11/1/2017	7/11/2012	1/1/2012	12/31/2012		600,000.00	600,000.00	600,000.00
						-	-		-
						-	-		-
						-	-		-
						-	-		-
SUBTOTAL						\$0.00	\$ 7,439,375.00	\$ 7,439,375.00	\$ 7,439,375.00
INTEREST PAID						-	-	-	-
TOTAL						\$ -	\$ 7,439,375.00	\$ 7,439,375.00	\$ 7,439,375.00

DAYTON INTERNATIONAL AIRPORT (DAY)  
DAYTON, OHIO

PFC QUARTERLY REPORT  
For the Quarter April 1 through June 30, 2018

PROJECT ACTIVITY-Application #8

PROJ. #	PROJECTS	Charge Effective Date	Approval of Use Date	Project Start Date	Project Stop Date	Current Quarter				Cumulative Totals				Amount of Use Approval	Remaining Authority
						Pay-as-Go	Current Debt Principle Payment	Current Debt Interest Payment	Current Combined Expenditures	Cumulative Pay-as-Go	Cumulative Debt Principle Payment	Cumulative Debt Interest Payment	Cumulative Combined Project Expenditures		
1	<b>APPLICATION 15-08-C-00-DAY</b>														
	Airport Terminal Renovations-Phase II	4/1/2019	1/14/2016	5/1/2013	12/1/2019	0.00	165,244.22	382,147.22	547,391.44	0.00	497,241.27	1,195,336.83	1,692,578.10	26,951,670	25,259,091.90
2	PFC Administration Costs	4/1/2019	1/14/2016	3/1/2014	12/1/2035	0.00			0.00	48,404.00			48,404.00	100,000	51,596.00
TOTALS									547,391.44				1,740,982.10	27,051,670	